January 2021 —Bayway Tentative 3-Month look ahead reports/submittals to NJDEP

e January
1. 3-Month look ahead
2. A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review)
3. A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending
P66 review)
4. A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review)
5. Landfarm Closure Report to NJDEP (pending LSRP Review)
6. Deed Notice for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval)
7. Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 Response to NJDEP’s April 16, 2020
comments
8. B-Series US Army Corps of Engineers Jurisdictional Determination application (cc only)
Note: Non-routine field operations (weather dependent) includes - additional PDI field work
(various IAOCs)
e February
1. 3-Month look ahead
2. C2 (Waterfront Area) Revised Wetlands Letter of Interpretation
3. B-series Revised Wetlands Letter of Interpretation
4. Soil Remedial Action Permit for PSE&G Portion of the BRC to LSRP and NJDEP (pending
Deed Notice filing and PSE&G approval)
Note: Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)
e March
1. 3-Month look ahead
2. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR to LSRP
3. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP
4. SAPR to the LSRP and NJDEP
Note: Non-routine field operations (weather dependent) includes — C1 construction, additional

PDI field work (various IAOCs)



e Reports in the queue

1. Response to January 23, 2018 NJDEP PFC email
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA
3. C2 (Waterfront Area) Soil RAW
4. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
5. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
6. E1 (Clean Fill) Soil FFSR (Pending Solid Waste approval of RAA document)
7. E1 (Clean Fill) Overburden Ground Water and Soil RAW (Pending Solid Waste approval
of RAA document)

8. E1 (Clean Fill) Ecological RA (Pending Solid Waste approval of RAA document)
9. F1/F2/F3 (40-Acre) Remedial Action Report (RAR)

10. Revised Bedrock Ground Water PDI Report

11. Deed Notice and Soil RAP (Infineum)

o Meetings

1. A18 (Pitch Area) Technical Impracticability Meeting — TBD
2. A18 (Pitch Area) Permit Advocacy Meeting — TBD

3.

Morses Creek — Review SPM



Reports Submitted to NJDEP Pending Review

Deliverable Date submitted to DEP Priority for Tasks to be completed pending
(Department) ExxonMobil approval

E2 Supplemental Surficial Soil 4/9/20 (SRP) Low e NA

Sampling Tech Memo to LSRP and

NJDEP

E1 Remedial Action Approach 4/20/20 (SRP and SHW) Very High e E1 (Clean Fill) RA Planning

C1 (Former Tank 319 Waterfront 4/29/20 (SRP) Med e C-Series Ecological RA

Landfill Area)/C2 (Waterfront
Area) Aquatic Ecological RA —
Preliminary Results Summary
Report

Active Ground Water Remedial 6/5/20 Med e Approval of Active GW RAP
Action Permit

Gasoline Blending Tankfield 5/8/20 Low e Finalized RAR
(GBT)/Gasoline Component
Tankfield (GCT) Soil RAR

C1 Soil RAW RTC 6/25/20 Med e Finalization of RAW (although
RA approved)
Soil Remedial Action Permit (P66 8/6/20 High e Approval of Soil RAP

owned portion of Bayway)

A9 Soil and GW RAR 11/20/20 Low e Finalized RAR

4 LF RAR 12/20/20 Low e Finalized RAR




